

2004 Park, Recreation and Open Space Master Plan

Progress Report

City of Arlington, Texas

Great Parks:
The Foundation of a Great Community



THE CITY OF ARLINGTON
2004 Park, Recreation and Open Space Master Plan

I. MASTER PLAN GOALS

Based on input from the community and City staff, eight goals were established to guide development of the 2004 Master Plan. The table below provides a summary of the identified goals, desired outcomes and progress to date.

GOAL		DESIRED OUTCOME	PROGRESS TO DATE
1	Ensure that existing parks and recreation facilities are maintained and updated to provide high quality recreational experiences.	Recommends a greater share of future park bond funding over the next 10 years be used to renovate and update existing parks.	<ul style="list-style-type: none"> • Authorized \$6.6M in 2005 Park Bond Program • Authorized \$8.2M in 2008 park Bond Program
		Recommends that the City actively seek alternative funding sources for capital maintenance and renovation projects.	<ul style="list-style-type: none"> • Invested \$9.1M from natural gas lease revenue • Executed cell phone tower leases at three parks, generating \$65K annually
2	Focus acquisition and development efforts in areas of the community where parks and recreation facilities and acreage are below adopted standards.	Plan specifies that nearly 45% of anticipated funding will be allocated to address new growth needs south of Interstate-20.	<ul style="list-style-type: none"> • Authorized \$8.4M in 2005 Park Bond Program (62%) • Authorized \$6.4M in 2008 park Bond Program (41%)
3	Preserve and enhance the City's valuable and sensitive natural resources.	Plan adopts a new "Natural Area" park category to signify properties that will be minimally developed, if at all, as places for the protection and enjoyment of the natural environment.	<ul style="list-style-type: none"> • Park classification adopted, with six facilities falling under this category
		Plan allocates a substantial proportion of funding for acquisition of natural areas and floodplains for linear parks.	<ul style="list-style-type: none"> • Authorized \$3.3M in 2005 Park Bond Program. • Authorized \$1.1M in 2008 park Bond Program.
		Plan specifies that high environmental standards will be employed in the development and operations of parks and recreation facilities.	<ul style="list-style-type: none"> • Completed several projects with an emphasis on environmental design and materials • Launched city-wide EcoFest event in 2009 to focus on environmental initiatives
		Plan calls for an added emphasis on developing low-maintenance natural landscapes that improve the visual attractiveness of our parks.	<ul style="list-style-type: none"> • New projects have incorporated landscape beds with heavy emphasis on low-maintenance, xeriscape philosophy
4	Develop collaborative relationships between the City and other public, non-profit, and private organizations to promote a more effective parks and recreation system.	Plan specifies that Community Partnering is a strategic goal of the Department. It outlines specific policies and examples of projects in which citizens, groups, and private organizations will be encouraged to participate with the Department in developing, improving and maintaining the City's parks and park facilities.	<ul style="list-style-type: none"> • An interlocal agreement with the YMCA of Arlington was created to support two phases of development at Webb Community Park • 2005 Park Bond Program provided \$255K in matching grant funding for nine community-driven, park development projects.
5	Improve accessibility to parks for all citizens.	Plan emphasizes acquisition and development of neighborhood and linear parks where deficiencies have been identified, to significantly improve park access.	<ul style="list-style-type: none"> • Authorized \$3.1M in 2005 Park Bond Program • Authorized \$4.2M in 2008 park Bond Program
		Plan specifies the development of a trail linkage between Johnson Creek and the UTA/downtown area.	<ul style="list-style-type: none"> • Completed two phases of Center Street pedestrian trail

GOAL		DESIRED OUTCOME	PROGRESS TO DATE
		Plan describes continued support and development of the Veloweb and other regional trail linkages.	<ul style="list-style-type: none"> Numerous initiatives with linear parks have been completed, planned or in progress; developed citywide hike and bike master plan
6	Improve the physical form and appearance of the City as an indicator of quality of life and a stimulus for economic development.	Plan places a high priority on updating and enhancing the appearance and conditions of existing parks and recreation facilities. Specifically, an initiative to enhance park entrances with unique landscaping and new signage is recommended.	<ul style="list-style-type: none"> Created design standards for monument and rules signage; 22 new monument signs constructed
		Plan recommends a strategic shift in funding towards renovating or reconstructing existing parks and park facilities.	<ul style="list-style-type: none"> 1997 Bond Program = 21% 2005 Bond Program = 49% 2008 Bond Program = 53%
		Plan recommends an emphasis on linear and neighborhood park acquisition and development, both of which are considered important to improving Arlington's quality of life.	<ul style="list-style-type: none"> Authorized \$3.1M in 2005 Park Bond Program Authorized \$4.2M in 2008 park Bond Program
		Plan emphasizes opportunities for community partnerships to maintain and beautify city parks.	<ul style="list-style-type: none"> Provided \$255K in matching grant funding for nine community-driven, park development projects. Arlington Conservation Council has adopted Blackland Prairie and SW Nature Preserves Fostered new friends of the park groups at Parkway Central, Randol Mill and OS Gray parks LEAF program has planted over 7,000 trees citywide
7	Preserve and enhance City historical, archaeological, and cultural resources.	Plan places a high priority on preserving properties such as Bird's Fort and the Village Creek Historical Area. Plan also recognizes additional opportunities to reconstruct or enhance features such as the historic train depot and Marrow Bone Springs.	<ul style="list-style-type: none"> Department added 18 new historical signs at key park facilities Founders Park was re-named as Marrow Bone Springs Park to highlight the historical significance of the area to Arlington
8	Improve park safety and security.	Plan recommends how the City can re-invest in the park and recreation system and promote community partnerships to improve satisfaction with safety-related design and maintenance.	<ul style="list-style-type: none"> Security cameras have been installed at numerous facilities Automated entry gates have been installed at 12 parks Pedestrian lighting has been added/proposed in eight parks Private park security patrol has been implemented to increase presence in our parks Police calls for service reports have decreased by 15% from FY06 to FY12.
		Encourage the public to volunteer in parks, and neighborhoods will be encouraged to take greater responsibility for care and maintenance of parks and reducing vandalism.	<ul style="list-style-type: none"> The Park Partners Volunteer Program saw a 183% increase in projects completed from FY06 to FY12.

II. STRATEGIES FOR SUCCESS

Based upon an analysis of the major issues and opportunities facing the City and Department, the following strategies were identified and defined as critically important issues to help guide efforts to improve the park system and provide quality recreational programs and services over the past decade.

A. Community Partnering

<p>Partnership Policy</p>	<p>The Department is continually seeking opportunities to partner with the community to improve and renovate our parks and park facilities. Several examples of these efforts are the Park Partners Program, Park Partnership Grants, LEAF Program, Arlington Tomorrow Foundation, YMCA partnerships, River Legacy Foundation and other initiatives with other non-profit organizations such as the Rotary and Junior League.</p>
<p>Park Advertising and Lease Policy</p>	<p>The Department is working with a firm to solicit advertisement and sponsorship services for various events, facilities and publications.</p>

B. Environmental Leadership

<p>Non-Mow Policy</p>	<p>Continuing no mow policy in areas designated as natural areas, linear parks and undeveloped land. City departments are working together to establish mowing standards and protocols.</p>
<p>Maintenance Policies</p>	<ul style="list-style-type: none"> • Implemented SkyLogix technology at all sports centers. The units allow staff to remotely program athletic field lights to operate during windows of time. Each user group is issued a pin number to enter a location when lights are needed. Electrical usage has decreased by 20% since the implementation of this technology. • Implemented centralized computer irrigation system following long-range goal of upgrading all irrigation systems city-wide with more efficient water conservation and management technology, realizing a 10% decrease in water consumption in the first three years. • Constructed water well at C.W. Ditto Golf Course with the goal of eliminating the use of potable water for irrigation purposes, realizing a decrease of 40M gallons in FY12. Currently working towards construction of a similar well at the Meadowbrook Golf Course. • Partnered with Water Utilities Department to construct a water line from the Village Creek Water Treatment Plant in Fort Worth to deliver reclaimed water to the J.D. Dunlop Sports Center and C.W. Ditto Golf Course.
<p>Sustainable Design Policy</p>	<ul style="list-style-type: none"> • Installation of drought tolerant and native plants in all new park development. • Continue to research new and innovative construction practices and technology. • Any new buildings constructed for Parks and Recreation shall be designed with LEED certified guidelines. • City appointed a Citizen's Environmental Advisory Committee, and staff Environmental Council. Initial work included an assessment of the City's carbon footprint.
<p>Natural Area Park Classification Policy</p>	<p>Master Plan initiated a new "Natural Areas" classification. Examples include the SW Nature Preserve, Blackland Prairie, Crystal Canyon, Village Creek Historical Area, OW Fannin, and portions of several other parks.</p>
<p>Pedestrian and Non-Vehicular Transportation</p>	<p>Continue to acquire floodplain for future linear park trail construction. Park Fee program revised to emphasize linear parks.</p>

C. Taking Care of What We Have

Capital Maintenance Funding	Department continues to seek additional funding through the budget process, gas lease revenue, and cell tower agreements to address the backlog of maintenance projects.
Performance Fund Policy	Department developed a formal Cost Recovery Policy in 2010 to ensure that we are doing the best we can with available resources, minimizing the financial impact of recreation services on the General Fund, and maximizing participation rates and revenue from any and all available sources.
City Sales Tax for Parks and Recreation	Not a likely scenario given the current focus on providing additional resources for public safety.
Facility Surcharge Fees	The Department has not taken any action on this alternative due to the fiscal uncertainty of the Performance Fund. A proposed "set-a-side" surcharge for capital improvements is not likely in the foreseeable future.

D. Employee Satisfaction and Development


Customer Service	<p>Department has sent more than 50 staff through the City's Customer Service Academy over the past eight years.</p> <p>In 2012, the Department created a policy for Customer Service Principles centered around these areas:</p> <ul style="list-style-type: none"> • <u>The Right People</u> - Hire and retain employees with the right talents, passion and personality. • <u>Everything Speaks</u> - Every detail creates an impression, however subtle, about our organization and the quality of our services. • <u>Extraordinary Delivery</u> - Commit to make every customer experience special. • <u>A Service Culture</u> - A customer focused environment where employees have the support and opportunity to succeed.
Employee On-Boarding	In 2012, the Department launched a new on-boarding program that welcomes new employees by immediately introducing them to our brand, customer service culture and a positive work ethic.

E. Invest Wisely – New Facility Development

Major Facilities	Policies created in the 2004 Plan are being used to guide the development of major recreation, aquatic, athletic, golf and tennis facilities.
Unique/Specialized Facilities	The city's first off-leash dog park opened in late 2006 and a site in the Rush Creek buyout area has been identified as a location for a future dog park.. A skate park strategy was adopted by Park Board and City Council to guide the long-term implementation of a network of skate facilities. The first of four planned skate parks opened in January 2013.

III. PROJECT PRIORITIES BY SUB-AREAS

The identified strategies and goals articulate an over-arching philosophy aimed at creating a strong sense of place in Arlington’s parks. Based upon this general philosophy, the Master Plan Supplement identifies specific projects that, taken together, will produce these sought-after results by strategically investing the Department’s limited resources. Projects are prioritized into each of the 12 park planning sub-areas and the overall citywide category.



2004 Park, Recreation and Open Space Master Plan Progress Report

CITYWIDE PROJECTS	Development	Renovation	Acquisition
Harold Patterson Sports Center Renovations – Phase I Renovate and update complex to include athletic fields, fencing, lighting, concession/restroom and parking improvements		X	
Arlington Tennis Center – Phase III Additional courts, expanded parking lot, clubhouse expansion, shade structures, restrooms, and gazebo	X		
Skate Park * Construct skate facilities in a community park setting	X		
Harold Patterson Sports Center Renovations – Phase II Renovate and update complex to include athletic fields, fencing, lighting, concession/restroom and parking improvements		X	
Linear Park Pocket Park * Develop amenity nodes along linear trails	X		
Dog Park Develop second dog park	X		X
Natatorium Construct indoor aquatic facility	X		
Bob Duncan Center Exterior and interior renovations		X	
Tierra Verde Golf Club Banquet hall, parking lot expansion	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding

2004 Park, Recreation and Open Space Master Plan Progress Report

TRINITY WEST SUB-AREA		Development	Renovation	Acquisition
	River Legacy Parks Trail Extension Trail extension, pedestrian bridge over Trinity River, parking lot, and entrance off of FM 157.	X		
	JW Dunlop Sports Center Improvements and Renovation Enlarge and light ballfield, re-construct concession/restroom building, area lighting, and renovate playground	X	X	
	Gibbins Park Renovation Expand playground, renovate soccer field, construct walking trail and picnic facilities	X	X	
	Parkway Central Park Renovation Reconstruct tennis/basketball courts, playground renovation, construct pavilion and walking trail, and erosion repair	X	X	
	River Legacy Park Renovations - Phase I Roadway and parking renovations, playground renovation, erosion repairs		X	
1	Ditto Golf Course Improvements - Phase I * Renovate course infrastructure (cart paths, fairways, greens, tee boxes, irrigation systems, pond improvements)		X	
2	River Legacy Park Renovations - Phase II * Roadway and parking renovations, erosion repairs		X	
3	Ditto Golf Course Improvements - Phase II Renovate course infrastructure (roadway, parking lot, general course improvements)		X	
4	Ditto Golf Course Clubhouse Reconstruction Reconstruct clubhouse, group pavilion (indoor/outdoor and parking lot renovation)		X	
5	Trinity Trail Expansion to Greenbelt Road Trail extension; West canoe launch	X		
6	North Sports Center - Phase I Parking lot, soccer fields, small pavilion, and related infrastructure	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding

2004 Park, Recreation and Open Space Master Plan Progress Report

TRINITY EAST SUB-AREA		Development	Renovation	Acquisition
	<i>Dixon Holman Neighborhood Park- Phase I</i> Playground, walking trail, picnic sites, landscaping	X		
	<i>Crystal Canyon Preserve Development - Phase I</i> Construct soft surface trail, signage, parking	X		
	<i>Elzie Odom Athletic Center Improvements</i> Multiple improvements including enlarged fitness room, entrance area and rock wall area modifications, and soundproofing		X	
1	<i>Clarence Thompson Neighborhood Park Renovation</i> Renovate playground, athletic field improvements, parking lot expansion/renovation; construct tennis courts, sprayground and walking trail	X	X	
2	<i>Neighborhood Park Acquisition</i> Acquisition only			X
3	<i>Crystal Canyon Preserve Development - Phase II</i> Additional trail, bridges	X		
4	<i>Dixon Holman Park- Phase II</i> Additional trail, bridges, small pavilion	X		
5	<i>River Legacy Parks East</i> East canoe launch site	X		
6	<i>Trail Linkage from Bird's Fort to Trinity Trail</i> Pedestrian bridge and trail extension connecting Bird's Fort to RLP Trail	X		
7	<i>Bird's Fort Acquisition</i> Land acquisition			X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding

2004 Park, Recreation and Open Space Master Plan Progress Report

RANDOL MILL SUB-AREA		Development	Renovation	Acquisition
	Randol Mill Park Purple Field Improvements and Trail Baseball field renovation and lighting; walking trail	X	X	
	George Stevens Park Renovation General renovations to playground, basketball court, parking, landscape and other amenities		X	
	Pirie Park Renovation Playground and parking renovation, and landscaping		X	
	Randol Mill Park Renovation Renovate or reconstruct playground, restroom building, pavilion, and pedestrian bridges		X	
	Neighborhood Park Acquisition Acquisition only			X
1	Village Creek Expansion and Restoration* Provide matching funds for CORPS grant for land acquisition, ecosystem restoration, trails, and parking	X		X
2	Randol Mill Aquatic Center - Phase II Add new major slide feature, add smaller slide feature on existing deck, additional shade, replace frog slide, concession building AC	X	X	
3	Pocket Park Development Acquire three to five acre tract; first phase of development			
	Randol Mill Armory Renovation Renovate existing armory facility		X	
	Railroad Plaza/Depot First phase of development	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding

2004 Park, Recreation and Open Space Master Plan Progress Report

LAKE ARLINGTON SUB-AREA		Development	Renovation	Acquisition
	Lake Arlington Golf Course Renovation Course improvements, entrance/signage enhancements and cart barn reconstruction		X	
1	Richard Simpson Park Lake Room Renovation * Develop master plan and construct first phase of development		X	
2	Clarence Foster Neighborhood Park Renovation* Renovate trail, fitness course, and playground; construct small pavilion	X	X	
3	Bowman Springs Park Improvements/Renovation Construct new pavilion, sprayground, and walking trail; renovate roadway and parking lot	X	X	
4	Neighborhood Park Land acquisition and development	X		X
5	Griffin Woods Acquisition Land acquisition			X
6	Thora Hart Park Improvements/Renovation Construct new playground, pavilion, walking trail	X		
7	Marti Van Ravenswaay Park Acquisition and Phase II development	X		X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding

2004 Park, Recreation and Open Space Master Plan Progress Report

TRI-CITY SUB-AREA		Development	Renovation	Acquisition
	<i>Dottie Lynn Recreation Center Expansion*</i> Fitness and class room renovation and expansion		X	
	<i>Woodland West Park Playground Renovation</i> Renovate playground		X	
	<i>Veterans Park Memorial - Phase II</i> Second phase of development	X		
1	<i>Veterans Park Renovations and Improvements *</i> Various improvements including expanded parking, trails, playground improvements and landscaping	X	X	
2	<i>North Rush Creek Linear Park- Division St. to Veterans Park*</i> Trail Construction	X		
3	<i>California Lane Park- Phase II</i> Construct restroom building	X		
4	<i>Dottie Lynn Recreation Center - Phase II</i> Renovations and additions		X	
5	<i>Woodland West Pool Improvements</i> Reconstruct concession/restroom building; filtration system		X	
6	<i>South Rush Creek Linear Park- I-20 to Pleasant Ridge</i> Acquire land for future trail connection			X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding

2004 Park, Recreation and Open Space Master Plan Progress Report

SIX FLAGS SUB-AREA		Development	Renovation	Acquisition
	Helen Wessler Park Improvements Creek restoration, playground renovation, additional trail, and athletic field improvements	X	X	
	Burl Wilkes Park Renovation Playground renovation		X	
	Meadowbrook Park Improvements Construct restroom shelter and other improvements	X	X	
	Valley View Pocket Park Development Construct playground, pavilion, landscaping	X		X
1	Bob Cooke Park - Phase II * Construct pavilion, restroom building; improvements to playground and parking lot	X	X	
2	Hugh Smith Recreation Center Construct new recreation center		X	
3	Johnson Creek - Phase II Trail extension from Division to Collins through Meadowbrook Park	X		
4	Neighborhood Park Land acquisition and development	X		X
5	Helen Wessler Pool Replace SCS Unit		X	
6	Meadowbrook Recreation Center Renovations Remodel service counter, kitchen and add storage space		X	
7	Timberlake Park Improvements Develop trail, open space, and parking	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding

2004 Park, Recreation and Open Space Master Plan Progress Report

JOHNSON STATION SUB-AREA		Development	Renovation	Acquisition
	H.A.D. Dunsworth Park Renovation Playground renovation, walking trail		X	
	Marrow Bone Springs Park Trail Renovation Reconstruct trail and parking lot		X	
	Vandergriff Park Renovations - Phase I Road and parking reconstruction, ballfield improvements, concession/restroom construction		X	
	B.C. Barnes Park Renovation Playground renovation, athletic field improvements, walking trail, and landscaping		X	
1	Vandergriff Park Renovations - Phase II * Ballfield improvements, walking trail, pavilion, landscaping, and lake construction	X	X	
2	Neighborhood Park Acquisition * Acquisition only			X
3	Vandergriff Park Renovations - Phase III Additional walking trail, landscaping, and parking lot improvements		X	
4	Allen Bolden Pool Renovations Major renovations and additions including slide, expanded zero depth entry, and play equipment	X	X	
5	Brantley Hinshaw Park Improvements Renovate sprayground, pavilion		X	
6	Johnson Creek Linear Park Trail Connection Trail linkage between Vandergriff and Gateway Parks	X		X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding

2004 Park, Recreation and Open Space Master Plan Progress Report

UTA SUB-AREA		Development	Renovation	Acquisition
	Fielder Park Renovation Playground, tennis and basketball court renovation		X	
	College Hills Park Renovation Playground renovation		X	
	Howard Moore Park Renovation Reconstruct roadway, tennis courts, shelter, bridge and playground		X	
	O.S. Gray Natural Area - Phase I Parking, playground, trail and small shelter	X		
	Downtown/Central Park (Founders Plaza) Provide matching funds for a central park/plaza with unique fountain, public art, sitting areas, and landscaping	X		
	UTA/Downtown Trail Connection to Johnson Creek ROW acquisition, pedestrian improvements, trail development			
1	Julia Burgen Park * Demolition of street and utility infrastructure		X	
2	Johnson Creek Phase III (Julia Burgen Park) Pavilion, parking lot, picnic sites, trail, and pedestrian bridges	X		
3	Duncan Robinson Park Renovate parking, playground; construct trail, practice field and small shelter	X	X	
4	O.S. Gray Natural Area - Phase II Additional trail, aquascape feature	X		
5	Pocket Park Development Acquire three to five acre tract; first phase of development	X		X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding

2004 Park, Recreation and Open Space Master Plan Progress Report

RUSH CREEK NORTH SUB-AREA		Development	Renovation	Acquisition
	Southwest Nature Preserve Acquisition Acquire 58-acre property			X
	Gene Schrickel Jr. Neighborhood Park Construct first phase of park	X		
	Treepoint Park Acquisition and Phase I Construct first phase of neighborhood park	X		X
	Wimbledon Park Renovation and Improvements Renovate playground, shelter, parking, walking trails		X	
	Cliff Nelson Park Renovate existing playground		X	
1	Southwest Nature Preserve - Phase I * Construct nature trail, interpretive signage and parking	X		
2	Neighborhood Park Land acquisition and development	X		X
3	Southwest Nature Preserve - Phase II Additional improvements per preserve master plan	X		
4	Cliff Nelson Recreation Center Land acquisition and center renovations/expansion	X	X	X
5	Rush Creek Linear Park - I-20 to Sublett Road Trail construction and acquisition	X		X
6	Deaver Park- Phase II Construct pavilion; pond improvements; parking lot expansion	X		
7	Gene Schrickel Jr. Park - Phase II Construct second phase of development	X		
8	Treepoint Park- Phase II Additional trail and amenities	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding

2004 Park, Recreation and Open Space Master Plan Progress Report

RUSH CREEK SOUTH SUB-AREA		Development	Renovation	Acquisition
	Bad Koenigshofen Family Aquatic Center - Phase I Construct first phase of family aquatic center	X		
	FJ Red Kane Park - Phase II Construct restroom and additional parking	X		
	Allan Saxe Park - Phase II Construct second phase of development	X		
	Rush Creek/Sublett Creek Trail - Hardisty to Sublett Trail connection from OW Fannin Natural Area to Sublett Road	X		
	Sublett Creek Linear Park Construct trail along Big Springs Drive	X		
	SJ Stovall Park Renovation Renovate existing playground		X	
1	MLK Sports Center - Phase II * Construct two ballfields, small restroom, parking	X		
2	Neighborhood Park Acquisition * Land acquisition only			X
3	Rush Creek/Sublett Creek Trail - Bowen Rd. to Harris Rd. Trail construction	X		X
4	Bad Koenigshofen Family Aquatic Center - Phase II Install additional shade, small water slide, lighting	X		
5	MLK Sports Center - Phase III Additional baseball/softball fields, restroom, parking	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding

2004 Park, Recreation and Open Space Master Plan Progress Report

LYNN CREEK NORTH SUB-AREA		Development	Renovation	Acquisition
	<i>Fish Creek Linear Park Trail Head and Off-Leash Dog Facility</i> Construct parking, kiosk, trail connection and off-leash area for dogs adjacent to the Southeast Library	X		
	<i>Fish Creek Neighborhood Park - Phase I</i> Construct first phase of development	X		
	<i>Cravens Park Improvements</i> Erosion and trail repairs; sand volleyball drainage		X	
1	<i>Neighborhood Park</i> Land acquisition and development	X		X
2	<i>Bob McFarland Park Improvements *</i> Playground improvements		X	
3	<i>Nathan Lowe Park - Phase I</i> Construct first phase of development	X		
4	<i>Blackland Prairie Park Improvements</i> Parking, trail, interpretive signage, and fencing	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

*** Indicates project already has authorized funding**

2004 Park, Recreation and Open Space Master Plan Progress Report

LYNN CREEK SOUTH SUB-AREA		Development	Renovation	Acquisition
	Don Misenhimer Park Construct first phase of neighborhood park	X		
	Webb Community Park- Phase II Construct second phase of neighborhood park	X		
	Webb Community Park- Phase III Construct third phase of community park	X		
	Lynn Creek Linear Park Trail connection from Silo Road to Matlock Road	X		
1	Bowman Branch Linear Park * Acquire and develop linear park trail from Misenhimer to Webb Parks	X		X
2	Bowman Branch Linear Park * Develop linear park trail from Tin Cup Drive to Matlock Road	X		
3	Don Misenhimer Park- Phase II * Construct restroom building; parking lot expansion	X		
4	Neighborhood Park * Land acquisition and development	X		X
5	Webb Community Park- Phase IV * Construct fourth phase of community park	X		
6	Harris Road Park Construct first phase of neighborhood park	X		
7	Southeast Recreation Center Construct new recreation center	X		
8	Neighborhood Park Acquisition Acquisition only			X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding