PROS MASTER PLAN PROJECT CHART	OCT 2012	NOV 2012	DEC 2012	JAN 2013	FEB 2013	MAR 2013	APR 2013	MAY 2013	JUN 2013	JUL 2013	AUG 2013	SEP 2013	OCT 2013	NOV 2013	DEC 2013	JAN 2014
INFORMATION/DATA GATHERING																
Population/Demographics																
GIS Data																
Facility/Asset Inventory																
Condition Assessments																
Opportunities Assessment																
Community Survey																
Review Other Plans																
Public Meeting Series #1																
Public Meeting Series #2																
Public Meeting Series #3																
CAPITAL NEEDS PRIORITIZATION PROCESS																
Identify Internal Needs (internal business units)																
Identify External Needs (core constituent groups)																
Organize and Validate Information																
Develop Goals and Objectives																
Review and Develop Standards																
Perform Needs Assessment																
Project Recommendations and Endorsements																
POLICY/GUIDELINES DEVELOPMENT																
Divide Committee into Policy Subgroups																
Discuss and Debate Policies and Guidelines																
Develop Draft Policies and Guidelines																
Endorsement of P&G by Committee																
Endorsement of P&G by Park Board																
WRITE/EDIT PLAN																
Develop Draft of Master Plan																
Develop Final Draft of Master Plan																
Endorsement of P&G by Committee																
Endorsement of P&G by Park Board																