




TRINITY WEST SUBAREA (North Sector)



2004 Park, Recreation and Open Space Master Plan Progress Report


TRINITY WEST SUB-AREA		Development	Renovation	Acquisition
	River Legacy Parks Trail Extension Trail extension, pedestrian bridge over Trinity River, parking lot, and entrance off of FM 157.	X		
	JW Dunlop Sports Center Improvements and Renovation Enlarge and light ballfield, re-construct concession/restroom building, area lighting, and renovate playground	X	X	
	Gibbins Park Renovation Expand playground, renovate soccer field, construct walking trail and picnic facilities	X	X	
	Parkway Central Park Renovation Reconstruct tennis/basketball courts, playground renovation, construct pavilion and walking trail, and erosion repair	X	X	
	River Legacy Park Renovations - Phase I Roadway and parking renovations, playground renovation, erosion repairs		X	
1	Ditto Golf Course Improvements - Phase I * Renovate course infrastructure (cart paths, fairways, greens, tee boxes, irrigation systems, pond improvements)		X	
2	River Legacy Park Renovations - Phase II * Roadway and parking renovations, erosion repairs		X	
3	Ditto Golf Course Improvements - Phase II Renovate course infrastructure (roadway, parking lot, general course improvements)		X	
4	Ditto Golf Course Clubhouse Reconstruction Reconstruct clubhouse, group pavilion (indoor/outdoor and parking lot renovation)		X	
5	Trinity Trail Expansion to Greenbelt Road Trail extension; West canoe launch	X		
6	North Sports Center - Phase I Parking lot, soccer fields, small pavilion, and related infrastructure	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding



TRINITY EAST SUBAREA (North Sector)



2004 Park, Recreation and Open Space Master Plan Progress Report


TRINITY EAST SUB-AREA		Development	Renovation	Acquisition
	Dixon Holman Neighborhood Park- Phase I Playground, walking trail, picnic sites, landscaping	X		
	Crystal Canyon Preserve Development - Phase I Construct soft surface trail, signage, parking	X		
	Elzie Odom Athletic Center Improvements Multiple improvements including enlarged fitness room, entrance area and rock wall area modifications, and soundproofing		X	
1	Clarence Thompson Neighborhood Park Renovation Renovate playground, athletic field improvements, parking lot expansion/renovation; construct tennis courts, sprayground and walking trail	X	X	
2	Neighborhood Park Acquisition Acquisition only			X
3	Crystal Canyon Preserve Development - Phase II Additional trail, bridges	X		
4	Dixon Holman Park- Phase II Additional trail, bridges, small pavilion	X		
5	River Legacy Parks East East canoe launch site	X		
6	Trail Linkage from Bird's Fort to Trinity Trail Pedestrian bridge and trail extension connecting Bird's Fort to RLP Trail	X		
7	Bird's Fort Acquisition Land acquisition			X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding



RANDOL MILL SUBAREA (West & Central Sector)




2004 Park, Recreation and Open Space Master Plan Progress Report

RANDOL MILL SUB-AREA		Development	Renovation	Acquisition
	Randol Mill Park Purple Field Improvements and Trail Baseball field renovation and lighting; walking trail	X	X	
	George Stevens Park Renovation General renovations to playground, basketball court, parking, landscape and other amenities		X	
	Pirie Park Renovation Playground and parking renovation, and landscaping		X	
	Randol Mill Park Renovation Renovate or reconstruct playground, restroom building, pavilion, and pedestrian bridges		X	
	Neighborhood Park Acquisition Acquisition only			X
1	Village Creek Expansion and Restoration* Provide matching funds for CORPS grant for land acquisition, ecosystem restoration, trails, and parking	X		X
2	Randol Mill Aquatic Center - Phase II Add new major slide feature, add smaller slide feature on existing deck, additional shade, replace frog slide, concession building AC	X	X	
3	Pocket Park Development Acquire three to five acre tract; first phase of development			
	Randol Mill Armory Renovation Renovate existing armory facility		X	
	Railroad Plaza/Depot First phase of development	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED



UTA SUBAREA (West & Central Sector)



2004 Park, Recreation and Open Space Master Plan Progress Report


UTA SUB-AREA		Development	Renovation	Acquisition
	Fielder Park Renovation Playground, tennis and basketball court renovation		X	
	College Hills Park Renovation Playground renovation		X	
	Howard Moore Park Renovation Reconstruct roadway, tennis courts, shelter, bridge and playground		X	
	O.S. Gray Natural Area - Phase I Parking, playground, trail and small shelter	X		
	Downtown/Central Park (Founders Plaza) Provide matching funds for a central park/plaza with unique fountain, public art, sitting areas, and landscaping	X		
	UTA/Downtown Trail Connection to Johnson Creek ROW acquisition, pedestrian improvements, trail development			
1	Julia Burgen Park * Demolition of street and utility infrastructure		X	
2	Johnson Creek Phase III (Julia Burgen Park) Pavilion, parking lot, picnic sites, trail, and pedestrian bridges	X		
3	Duncan Robinson Park Renovate parking, playground; construct trail, practice field and small shelter	X	X	
4	O.S. Gray Natural Area - Phase II Additional trail, aquascape feature	X		
5	Pocket Park Development Acquire three to five acre tract; first phase of development	X		X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding



LAKE ARLINGTON SUBAREA (West Sector)



2004 Park, Recreation and Open Space Master Plan Progress Report


LAKE ARLINGTON SUB-AREA		Development	Renovation	Acquisition
	Lake Arlington Golf Course Renovation Course improvements, entrance/signage enhancements and cart barn reconstruction		X	
1	Richard Simpson Park Lake Room Renovation * Develop master plan and construct first phase of development		X	
2	Clarence Foster Neighborhood Park Renovation* Renovate trail, fitness course, and playground; construct small pavilion	X	X	
3	Bowman Springs Park Improvements/Renovation Construct new pavilion, sprayground, and walking trail; renovate roadway and parking lot	X	X	
4	Neighborhood Park Land acquisition and development	X		X
5	Griffin Woods Acquisition Land acquisition			X
6	Thora Hart Park Improvements/Renovation Construct new playground, pavilion, walking trail	X		
7	Marti Van Ravenswaay Park Acquisition and Phase II development	X		X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding



TRI-CITY SUBAREA (West Sector)



2004 Park, Recreation and Open Space Master Plan Progress Report


TRI-CITY SUB-AREA		Development	Renovation	Acquisition
	Dottie Lynn Recreation Center Expansion* Fitness and class room renovation and expansion		X	
	Woodland West Park Playground Renovation Renovate playground		X	
	Veterans Park Memorial - Phase II Second phase of development	X		
1	Veterans Park Renovations and Improvements * Various improvements including expanded parking, trails, playground improvements and landscaping	X	X	
2	North Rush Creek Linear Park- Division St. to Veterans Park* Trail Construction	X		
3	California Lane Park- Phase II Construct restroom building	X		
4	Dottie Lynn Recreation Center - Phase II Renovations and additions		X	
5	Woodland West Pool Improvements Reconstruct concession/restroom building; filtration system		X	
6	South Rush Creek Linear Park- I-20 to Pleasant Ridge Acquire land for future trail connection			X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding



JOHNSON STATION SUBAREA (East Sector)



2004 Park, Recreation and Open Space Master Plan Progress Report


JOHNSON STATION SUB-AREA	Development	Renovation	Acquisition
H.A.D. Dunsworth Park Renovation Playground renovation, walking trail		X	
Marrow Bone Springs Park Trail Renovation Reconstruct trail and parking lot		X	
Vandergriff Park Renovations - Phase I Road and parking reconstruction, ballfield improvements, concession/restroom construction		X	
B.C. Barnes Park Renovation Playground renovation, athletic field improvements, walking trail, and landscaping		X	
1 Vandergriff Park Renovations - Phase II * Ballfield improvements, walking trail, pavilion, landscaping, and lake construction	X	X	
2 Neighborhood Park Acquisition * Acquisition only			X
3 Vandergriff Park Renovations - Phase III Additional walking trail, landscaping, and parking lot improvements		X	
4 Allen Bolden Pool Renovations Major renovations and additions including slide, expanded zero depth entry, and play equipment	X	X	
5 Brantley Hinshaw Park Improvements Renovate sprayground, pavilion		X	
6 Johnson Creek Linear Park Trail Connection Trail linkage between Vandergriff and Gateway Parks	X		X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding



SIX FLAGS SUBAREA (East Sector)



2004 Park, Recreation and Open Space Master Plan Progress Report


SIX FLAGS SUB-AREA	Development	Renovation	Acquisition
Helen Wessler Park Improvements Creek restoration, playground renovation, additional trail, and athletic field improvements	X	X	
Burl Wilkes Park Renovation Playground renovation		X	
Meadowbrook Park Improvements Construct restroom shelter and other improvements	X	X	
Valley View Pocket Park Development Construct playground, pavilion, landscaping	X		X
1 Bob Cooke Park - Phase II * Construct pavilion, restroom building; improvements to playground and parking lot	X	X	
2 Hugh Smith Recreation Center Construct new recreation center		X	
3 Johnson Creek - Phase II Trail extension from Division to Collins through Meadowbrook Park	X		
4 Neighborhood Park Land acquisition and development	X		X
5 Helen Wessler Pool Replace SCS Unit		X	
6 Meadowbrook Recreation Center Renovations Remodel service counter, kitchen and add storage space		X	
7 Timberlake Park Improvements Develop trail, open space, and parking	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding



RUSH CREEK NORTH SUBAREA (SW Sector)



2004 Park, Recreation and Open Space Master Plan Progress Report


RUSH CREEK NORTH SUB-AREA		Development	Renovation	Acquisition
Southwest Nature Preserve Acquisition Acquire 58-acre property				X
Gene Schrickel Jr. Neighborhood Park Construct first phase of park		X		
Treepoint Park Acquisition and Phase I Construct first phase of neighborhood park		X		X
Wimbledon Park Renovation and Improvements Renovate playground, shelter, parking, walking trails			X	
Cliff Nelson Park Renovate existing playground			X	
1	Southwest Nature Preserve - Phase I * Construct nature trail, interpretive signage and parking	X		
2	Neighborhood Park Land acquisition and development	X		X
3	Southwest Nature Preserve - Phase II Additional improvements per preserve master plan	X		
4	Cliff Nelson Recreation Center Land acquisition and center renovations/expansion	X	X	X
5	Rush Creek Linear Park - I-20 to Sublett Road Trail construction and acquisition	X		X
6	Deaver Park- Phase II Construct pavilion; pond improvements; parking lot expansion	X		
7	Gene Schrickel Jr. Park - Phase II Construct second phase of development	X		
8	Treepoint Park- Phase II Additional trail and amenities	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding



RUSH CREEK SOUTH SUBAREA (SW Sector)



2004 Park, Recreation and Open Space Master Plan Progress Report


RUSH CREEK SOUTH SUB-AREA		Development	Renovation	Acquisition
Bad Koenigshofen Family Aquatic Center - Phase I Construct first phase of family aquatic center		X		
FJ Red Kane Park - Phase II Construct restroom and additional parking		X		
Allan Saxe Park - Phase II Construct second phase of development		X		
Rush Creek/Sublett Creek Trail - Hardisty to Sublett Trail connection from OW Fannin Natural Area to Sublett Road		X		
Sublett Creek Linear Park Construct trail along Big Springs Drive		X		
SJ Stovall Park Renovation Renovate existing playground			X	
1	MLK Sports Center - Phase II * Construct two ballfields, small restroom, parking	X		
2	Neighborhood Park Acquisition * Land acquisition only			X
3	Rush Creek/Sublett Creek Trail - Bowen Rd. to Harris Rd. Trail construction	X		X
4	Bad Koenigshofen Family Aquatic Center - Phase II Install additional shade, small water slide, lighting	X		
5	MLK Sports Center - Phase III Additional baseball/softball fields, restroom, parking	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding



LYNN CREEK NORTH SUBAREA (SE Sector)



2004 Park, Recreation and Open Space Master Plan Progress Report


LYNN CREEK NORTH SUB-AREA		Development	Renovation	Acquisition
	Fish Creek Linear Park Trail Head and Off-Leash Dog Facility Construct parking, kiosk, trail connection and off-leash area for dogs adjacent to the Southeast Library	X		
	Fish Creek Neighborhood Park - Phase I Construct first phase of development	X		
	Cravens Park Improvements Erosion and trail repairs; sand volleyball drainage		X	
1	Neighborhood Park Land acquisition and development	X		X
2	Bob McFarland Park Improvements * Playground improvements		X	
3	Nathan Lowe Park - Phase I Construct first phase of development	X		
4	Blackland Prairie Park Improvements Parking, trail, interpretive signage, and fencing	X		

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding



LYNN CREEK SOUTH SUBAREA (SE Sector)



2004 Park, Recreation and Open Space Master Plan Progress Report

LYNN CREEK SOUTH SUB-AREA		Development	Renovation	Acquisition
	Don Misenhimer Park Construct first phase of neighborhood park	X		
	Webb Community Park - Phase II Construct second phase of neighborhood park	X		
	Webb Community Park - Phase III Construct third phase of community park	X		
	Lynn Creek Linear Park Trail connection from Silo Road to Matlock Road	X		
1	Bowman Branch Linear Park * Acquire and develop linear park trail from Misenhimer to Webb Parks	X		X
2	Bowman Branch Linear Park * Develop linear park trail from Tin Cup Drive to Matlock Road	X		
3	Don Misenhimer Park - Phase II * Construct restroom building; parking lot expansion	X		
4	Neighborhood Park * Land acquisition and development	X		X
5	Webb Community Park - Phase IV * Construct fourth phase of community park	X		
6	Harris Road Park Construct first phase of neighborhood park	X		
7	Southeast Recreation Center Construct new recreation center	X		
8	Neighborhood Park Acquisition Acquisition only			X

COMPLETED PROJECTS	PROJECTS IN PROGRESS
PARTIALLY COMPLETED PROJECTS	PROJECTS TO BE REMOVED

* Indicates project already has authorized funding